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AGENDA

RESTORATION ADVISORY BOAR])

April 17,2003

12:00 p.m.

1. Introductions
- RAB members
- Introduction of guests

2. Old Business
- Minutes from last meeting
- Other

3. Landfills Cover Construction

4.. Base-Wide Investigation

5. Non-CERCLA (UST/AST/OWS) Projects

6. Reuse Progress

7. Community Involvement

8. Next Meeting

9. Adjourn
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DEPARTMENT OF THE AIR FORCE

\l// AIR FORCE REAL PROPERTY AGENCY

• 601 SouthCentury

27 June 2003

MEMORANDUM FOR: See Distribution List

SUBJECT: Chanute Restoration Advisory Board (RAB) Summarized Meeting Minutes,
17 April 2003

1. Introductions. Mr. Tim Brecheen, AFRPA, opened the meeting at 12:00 p.m. All present
introduced themselves.

Mr. Owen Thompson introduced himself as the new United States Environmental Protection
Agency (USEPA) Region 5 project manager for Chanute. He stated that he would be taking
over for Gary Schafer, the previous USEPA Region 5 project manager for Chanute. Mr.
Darren Guttmai-m also introduced himself as the new Air Force Center for Environmental
Excellence (AFCEE) field engineer who will be on-site at Chanute. Mr. Guttmann will
provide oversight for field activities conducted by the Air Force contractors at the base.

Mr. Brecheen introduced Ms. Jessica Resch with Booz Allen Hamilton. He stated that she
was updating the Community Relations Plan for the Air Force. Mr. Brecheen explained that
with all of the upcoming field activities, the Air Force wants to make sure they have the best
process in place to communicate with the public. He mentioned that Ms. Resch may be
contacting RAB members and other community leaders to get input for the plan.

2. Old Business. Mr. Brecheen asked if there were any comments or changes to the
summarized meeting minutes from the November 2002 RAB meeting. There were none.
The meeting minutes were approved.

3. Landfills Interim Remedial Action. Mr. Guttmann reported on the status of the Landfills
Interim Remedial Action. Since the last meeting in November, the Air Force has maintained
site security for the landfills and collected samples of leachate to characterize for potential
discharge to the Village of Rantoul Publicly Owned Treatment Works (POTW).

Over the next 60 to 90 days, the results from the leachate testing will be reviewed. Cap
construction will begin at Landfill 2, and the leachate collection systems at Landfills 1 and 3
should be completed. The Landfill 2 cap and leachate collection system are scheduled to be
completed in 2003. The Landfills 1 and 3 caps were completed in 2002. At Landfill 4, soil
sampling is scheduled to be conducted this year in preparation for cap completion in 2004.

4. Basewide Remedial Investigation/Feasibility Study (RI/FS). Mr. Brecheen discussed the
Basewide RI/FS. He stated that there has been significant progress over the winter season
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with regard to preparing planning documents for the investigation. The Basewide Quality
Assurance Project Plan (QAPP) and Field Sampling Plan (FSP) have been submitted to
USEPA and Illinois Environmental Protection Agency (JEPA) for review. The Air Force has
received their comments and is in the process of revising the documents. A meeting was
conducted with IEPA to discuss the risk assessment process that will determine whether any
contamination detected at the base presents a risk to human health and the environment. Mr.
Brecheen also stated that the Air Force has collected the initial samples needed to develop a
hydrogeologic conceptual site model (HCSM) for the base. The goal of the HCSM is to
provide information on the geology at the base and how it may impact the way contamination
moves through the soil. He pointed out that this is one of the foundational investigations
needed to support the RT/FS. The Air Force has also initiated a review of the operational
history of the base that involves a review of historical documents related to Chanute. This
historical review will address both current and former facilities and operations at the base.

Over the next 60 to 90 days, the goal is to complete the basewide planning documents,
conduct the next round of sampling for the HCSM, and continue the operational history
review.

With regard to Operable Unit 1 (OU- 1), Mr. Brecheen stated that the Air Force has received
conin-ients from USEPA and IEPA on the Work Plan. The Air Force is currently addressing
those comments with the goal of beginning field work this summer. Over the winter, an
investigation was conducted of an old agricultural field tile where low-level quantities of
contaminants were detected at the outfall to Salt Fork Creek. Mrs. Lorraine Wirges, RAB
member, asked if the field tile was left intact after the investigation, and Mr. Brecheen
replied yes. He said that the Air Force is waiting on the results of the investigation.

With regard to OU-2, Mr. Brecheen stated that the Air Force has completed the records
review and the Work Plan is being prepared. When ready, the Work Plan will be submitted
to the agencies for review. For OU-2, Work Plans will address the industrial facilities as well
as the four landfills.

Mr. Brecheen explained that the Air Force will be sampling areas throughout the base this
sunmier. It will be important for the Air Force to communicate effectively with the
community regarding the sampling activities. The Air Force will work with Mr. Reed
Berger, Village of Rantoul, to make sure all tenants are informed of the upcoming
investigations.

5. Non-CERCLA Sites. Mr. Brecheen reported on the status of the non-CERCLA sites (e.g.,
aboveground and underground storage tank sites). He stated that the Air Force had received
a No Further Action letter from IEPA for Building 921, a former gas station. The Air Force
has also begun the removal of equipment at the former Building 125, which is in the pathway
of the Illinois Department of Transportation (IDOT) realignment of Highway 45. Mr.
Brecheen explained that over the winter the Air Force has been planning activities for the
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upcoming construction season. He stated that one of the goals was to complete field
activities in support of the next set of property transfers.

6. Reuse. Mr. Berger reported on reuse activities. Mr. Berger mentioned that he has been
working on plans to demolish some of the buildings on base that have significantly
deteriorated and cannot be reused. Mr. Berger described the work being done at/near the old
Red Cross building on Century Blvd. and the plans for this area to become a retail landscape
center over the next few years. He stated that the Village of Rantoul had completed an
evaluation of asbestos in the buildings at the corner of Century Blvd. and Chandler Rd.
(Buildings 805 and 806). He is working on plans to complete the demolition of these two
buildings as this area has the potential for significant redevelopment. Mr. Berger also stated
that the former base fire station was going to be used for an asbestos abatement class.

Mr. Caryl Fothergill, RAB member, asked about the new stormwater detention basin north of
the base where the Air Force excavated soil for the landfill caps. Mr. Gary Adams, Village
of Rantoul, stated that this area was owned by the Village of Rantoul and is being developed
as a park that should be open to the public this summer.

Mrs. Wirges asked about the status of the steam plant. Mr. Adams responded that there are
no plans now. Mr. Berger pointed out that this area is very busy right now due to the
expansion of Rantoul Products. He said that the Village of Rantoul is working with them on
the increased truck traffic and parking. Mr. Adams also mentioned that the Village would
address any debris around the old steam plant.

7. Next Meeting. The next RAB meeting will take place approximately three months from the
April 2003 meeting. Mr. Brecheen indicated the Air Force likes to schedule the RAB
meeting to coincide with a BRAC Cleanup Team (BCT) meeting. The Air Force will contact
the RAB when the next BCT meeting is set.

8. Adjourn.

-3-
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DISTRIBUTION LIST:

RAB MEMBERS
Village of Rantoul City Administrator, Gary Adams, RAB Co-Chair
AFRPA/DC Chanute BRAC Environmental Coordinator, Tim Brecheen, RAB Co-Chair
Village of Rantoul, Reed Berger
IEPA, Chris Hill, RAB Member
USEPA, Owen Thompson, RAB Member
Herman Fogal, RAB Member
Lorraine Wirges, RAB Member
Kathy Marsh, RAB Member
Caryl Fothergill, RAB Member
Louis Kowaiski, RAB Member

OTHERS
AFCEE/ERB, Janice Blake
AFRPA/DC, Andrew Mendoza
AFRPAILD, Bob Lee
AFRPA, Carl Sabre
AFRPA/DC, Mark Hutchinson
AFRPAJDC, Diana Herbert
AFCEE/Darren Guttmann
Booz, Allen & Hamilton, Donna Kozak
Ms. Carol Hossum, ATSDR
Mrs. Reggie Peters, Resident
Ms. Betty Panzer, Resident
Tim Mitchell, News Gazette
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Chanute AFB
Installation Restoration Program

Restoration Advisory Board

Meeting

April 17, 2003

Landfills Remedial Action

Accomplishments since November 2002 RAB meeting:
LF 1, LF 2 and LF 3
• Continued site maintenance and security over the winter

• Collected samples of landfill leachate for laboratory
analysis to evaluate potential discharge to the Village of
Rantoul POTW

CHANUTE AR # 3330  Page 7 of 20



S
2

Landfills Remedial Action

Planned for next 60-90 days:

LF 1, LF 2 and LF 3

• Review leachate sample results and compare to
discharge requirements

LF 2

• Begin cap construction

3

Landfills Remedial Action

Anticipated Schedule for Completion:
• LF 1 - Cap and leachate collection system (LCS)

finished in 2002. LCS operable in 2003.

• LF 2 - Construct cap and finish LCS in 2003.
• LF 3 - Cap finished in 2002; finish LCS in 2003.
• LF 4 - Perform landfill extent sampling and prepare

remedial design/work plan in 2003; construct cap in
2004.

4
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Leachate Sampling

3
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Basewide Investigation

Basewide Investigation

Accomplishments since November 2002 RAB meeting:
• Prepared and submitted to the agencies the revised

Basewide Sampling and Analysis Plan (BSAP) Quality
Assurance Project Plan (QAPP) and Field Sampling Plan
(FSP)

• Received comments from the agencies on the BSAP QAPP
• Conducted a meeting with Illinois EPA to discuss risk

assessment methodologies for the basewide remedial
investigations (OU-1, OU-2 and Landfills)
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Basewide Investigation

Accomplishments since November 2002 RAB meeting (continued):
• Prepared a work plan, obtained agency approval, and

conducted first round of sampling to support the development
of a hydrogeologic conceptual site model for the base

• Initiated a review of the operational history of the base

Lithologic Borings

10
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Lithologic Borings

11

Lithologic Borings

12
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Basewide Investigation

Planned for next 60-90 days:

• Incorporate agency comments and submit the Basewide
Sampling and Analysis Plan (BSAP) Quality Assurance
Project Plan (QAPP) and Field Sampling Plan (FSP)

• Conduct the second and third rounds of sampling to support
the development of the hydrogeologic conceptual site model

• Continue work on the Operational History of the base

13

Basewide Investigation

Planned for next 60-90 days (continued):

• Collect surface water and sediment samples from upstream
Salt Fork Creek for background study

• Submit revised background study for soil to the agencies
• Submit revised background study for groundwater to the

agencies

14
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Operable Unit (OU) I
Remedial Investigation

Accomplishments since November 2002 RAB meeting:

• Received comments from the agencies on the Draft OU-1
Remedial Investigation (RI) Work Plan and began work plan
revision

• Prepared a work plan, obtained agency approval, and
conducted first phase of sampling along a field tile and
stormwater drain system located in OU-1

• Completed a review of additional OU-1 sites and presented
findings to the agencies

15

Field Tile Investigation

16
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Field Tile Investigation

9

17

Operable Unit (OU) I
Remedial Investigation

Planned for next 60-90 days:

• Submit Final OU-1 Remedial Investigation (RI) Work Plan to
agencies

• Initiate field investigation

18
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Operable Unit (OU) 2
Remedial Investigation

Accomplishments since November 2002 RAB meeting:

• Completed records review and site visits for OU-2

• Prepared Air Force review draft of the OU-2 Remedial
Investigation (RI) Work Plan and conducted an on-board
review with Air Force and contractor representatives

19

Operable Unit (OU) 2
Remedial Investigation

Planned for next 60-90 days:

• Submit Draft OU-2 Remedial Investigation (RI) Work Plan to
agencies

• Receive agency comments and begin revising the OU-2 RI
Work Plan

20
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Landfills
Remedial Investigation

Planned for next 60-90 days:

• Complete plans to conduct soil delineation sampling and
trenching at four landfills

21

Non-CERCLA Site Closures

Accomplishments since November 2002 RAB meeting:

• Received agency concurrence for no further action at the
Building 921 site

• Initiated equipment removal and investigation at Building 125
to facilitate IDOT road construction

• Continued work on several above ground storage tank (AST)
and underground storage tank (UST) site plans and reports

22
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Non-CERCLA Site Closures

Planned for next 60-90 days:

• Conduct remaining field investigation activities at Building
950

• Continue progress on Environmental Cleanup Plan (ECP) II
which is the planning document for the investigation/closure
of 15 underground storage tank (UST) sites

23

• NPL Status

General Topics

• Chanute Master Integrated Environmental Schedule
• Property Transfer

24
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Questions?

25
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